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Change Number 

M-15-12-01 

Originator 

D. A. Faulk 

Class of Change 

[ ] I - Signatories 

Change Title 

------------ -- ----

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue Ink. Type or print using black ink. 

Date 

April 4, 2012 

Phone 

(509) 376-8631 

[ X ] II - Executive Manager [ ) Ill - Project Manager 

Establish a new milestone to develop a remedial investigation/feasibility study work plan to evaluate the 100-
OL-1 Operable Unit. 

Description/Justification of Change 

The 100-OL-1 Operable Unit (OU) was established in change package C-12-01. Lead arsenate was the 
predominant arsenic-based insecticide used in approximately 5,000 acres of non-contiguous historical orchard 
lands along the River Corridor of the Hanford Site. Lead arsenate use in Washington State effectively 
terminated in 1948 (Re-establishing Apples Orchards in the Chelan-Manson Area [Benson et al., 1969]); 
however, its persistence makes it a continuing concern that requires an assessment of the threat posed and an 
evaluation of any alternatives necessary to protect human health and the environment. 

continued on a e 2 

Impact of Change 

This change package establishes a new interim milestone to develop a remedial investigation/feasibility study 
work plan to evaluate the 100-OL-1 OU. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Project Management Plans). 

Approvals 

J . A. Dowell 
DOE 
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Description/Justification of change~ continued 

Addition of an interim milestone to Appendix D denoted by the use of double underline to 
indicate text to be added. 

M-015-25 
Lead 
Agencl'.: 
Dual Lead 
Ecolog~and 
EPA 

Submit Remedial Inyesti~ation!Feasibili~ Stud~ work Rian for the 
100-OL-1 OU to EPA and Ecology. 
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